



VTPIE PROJECT

VLCT UPDATE
4/28/2022

VTPIE STATS AT A GLANCE

VTPIE

- Current Stats:
 - 120 Towns Validating Sales
 - 234 VTPIE Users
 - 168 VTPIE GIS Users
- Municipal Training Stats:
 - 14 VTPIE Training Sessions
 - 400+ Trainees
 - 6 VTPIE GIS Trainings
 - 203 Trainees


DEPLOYMENT SCHEDULE

VTPIE

- Phase 1:
 - GIS
 - PVR Viewer (**Deployed**)
 - Municipal Viewer (**Deployed**)
 - Sales Validation (**Deployed**)
 - Usability Updates Underway
 - Ratio Study/Equalization (July 2022)

PTTR IMPORT PROCESS

SALES VALIDATION



Small Bug in SPAN Transmission

- Identified: Mon 4/11
- Resolved: Wed 4/13
- Fully Tested: Fri 4/15
- Prod Deployment: Fri 4/22

DEMONSTRATION

MUNICIPAL INFORMATION MODULE

- Sales Validation
- Municipal Information
- Support Module
- Municipal GIS Viewer

Addison / Municipal Information



Please provide information about your staff, upload requested documentation, and answer PVR's questions before

Evaluation Status: **Review Complete (Comments Open)**



Organization

Manage and Track Resources and Organizational Structure



Documentation

Manage and Track Reports and other Required Documents



Questions

Manage and Respond to VT PVR

DEPLOYMENT SCHEDULE

VTPIE

- Phase 2:
 - Current Use (December 2022)
 - Will begin with Applications for April 1, 2023
 - Exemptions & TIF (December 2022)
 - Data Conversion will coincide with final grand list (Jan 15, 2023)

DEPLOYMENT SCHEDULE

VTPIE

- Phase 3:
 - Homestead & PTC (February 2023)
 - Tax Billing (May 2023)
 - Grievance (May 2023)

TRAINING & HELP

- Help materials integrated throughout the application
- Help Icon on the primary menu
- Recorded Training Sessions
- Software Help: Axiomatic
- Process Help: PVR

Axiomatic Support



support.axiomnh.com



support@axiomnh.com



(603)413-4978 Ext. 0



Request.vtpie.org



GISRequest.vtpie.org



QUESTIONS

VTPIE